

IaaS Cloud Migration

Contoso Limited

Project start date: 1/03/2025

Scrolling increment: 91

Legend:

On track

Low risk

Med risk

High risk

Unassign

Milestone description	Category	Progress	Owner	Start	Days
THE PREPARATION PHASE					
Onboarding	Low Risk	100%	P1+P2	1/03/2025	1
Veeam SPCA SCCM build	Low Risk	100%	P1+P2	6/03/2025	2
Veeam SPCA deployment	Low Risk	100%	P1+P2	7/03/2025	3
Veeam SPCA troubleshooting	Low Risk	100%	P1+P2	7/03/2025	35
THE NETWORK TEST PHASE					
Megaport, Cross-connect or IPSEC VPN decision	Low Risk	100%	P1+P2+P3	1/04/2025	14
Setup IPSEC S2S VPN from ISP to Cloud Provider	Low Risk	100%	P1-P3	14/04/2025	21
Test IPSEC S2S VPN from ISP to Cloud Provider	Med Risk	75%	P1-P3	6/05/2025	28
Setup IF on SRX345 routing to Cloud Provider	Low Risk	100%	P3	6/05/2025	2
Configure HP-switch connected to IF on SRX345	Med Risk	100%	P1	14/05/2025	2
Test staff endpoints from HP-switch	Low Risk	100%	P4+P1	14/05/2025	1
Enable / Test SSH connection to NSX	Low Risk	100%	P2+P1	18/05/2025	21
Configure NSX edge Networks / NAT rules / Firewall	Milestone	100%	P2+P1	14/04/2025	72
THE APPLICATION TEST PHASE					
Restore / Test priority VMs (includes DC's, CA & VPN)	High Risk	100%	P1	9/04/2025	80
Restore / Test AlwaysOnVPN	Med Risk	100%	P4	28/06/2025	2
Restore / Test Finance Services	Low Risk	0%	P4	5/07/2025	2
Restore / Test Matter Services	Low Risk	0%	P4	12/07/2025	2
Restore / Test File Services	Low Risk	0%	P4	19/07/2025	2
Restore / Test SCCM Services	Low Risk	0%	P4	26/07/2025	2
Consider DC1 / DC2 restore steps and DC3 replication	Med Risk	15%	P1+EXT	28/06/2025	7
Test ISP Primary FW IPSEC VPN to Cloud	High Risk	25%	P1+P3	25/06/2025	3
Setup NSX trans edge (assymetric routing) if needed	High Risk	100%	P2	25/06/2025	21
THE CUTOVER PHASE					
Shutdown Production Server Network		0%	P1	29/07/2025	1
Amend routes on Production Routers / Switch		0%	P1	29/07/2025	1
Switch ISP Primary FW IPSEC VPN to Cloud Provider		0%	P3	29/07/2025	1
Review priority VM health on the Cloud Provider side		0%	P1+P2	29/07/2025	1
Amend / Test MimeCast LDAP IPs		0%	P1	29/07/2025	1
Amend / Test Exchange 365 Connectors		0%	P1	29/07/2025	1
Amend / Test Exchange Leacy access for AI servers		0%	P1	29/07/2025	1
Amend / Test Entra AD Connector		0%	P1	29/07/2025	1
Test Business Portal and related services		0%	P4	29/07/2025	1
Test all Business Production VMs		0%	P4+P1	29/07/2025	1
OTHER CONSIDERATIONS					
-					

To add more data, insert above

